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breakdown sChedule

Task Duration Start Date Finish Date Predecessors
1 Acquisition Strategy and Planning 200 days? October 2, 2006 July 6, 2007
2      Acquisition Planning 15 days October 2, 2006 October 20, 2006
3      Develop Concept and high-level Requirement definitions 15 days October 23, 2006 November 10, 2006 2
4      Develop performance Requirements and Measures  15 days October 23, 2006 November 10, 2006 2
5      Design and develop evaluation criteria 15 days November 13, 2006 December 1, 2006 3,4
6      Develop RFP (SOW) 40 days November 13, 2006 January 5, 2007 3,4
7      Issue RFP 1 day? January 8, 2007 January 8, 2007 6
8      Source Selection 79 days January 9, 2007 April 27, 2007 7
9           Form Source Selection Team 5 days January 9, 2007 January 15, 2007

10           Evaluate Proposals 45 days February 26, 2007 April 27, 2007 9
11      Final Selection 25 days April 30, 2007 June 1, 2007 8
12      Award  25 days June 4, 2007 July 6, 2007 11
13 Project kickoff 1 day? July 9, 2007 July 9, 2007 12
14 Project Management 710 days? July 10, 2007 March 29, 2010 13
15      Project Planning, integration and Control 650 days? October 2, 2007 March 29, 2010
16      Configuration Management 649 days? October 2, 2007 March 26, 2010
17      Quality Assurance 649 days? October 2, 2007 March 26, 2010
18      Risk Management 586 days? December 28, 2007 March 26, 2010
19      Security Management 649 days? October 2, 2007 March 26, 2010
20      Strategy and Architecture 199 days July 10, 2007 April 11, 2008
21           System Development Methodology  10 days July 10, 2007 July 23, 2007
22           Architecture 199 days July 10, 2007 April 11, 2008
23                Phase one 45 days July 10, 2007 September 10, 2007
24                Phase two 30 days March 3, 2008 April 11, 2008
25      Infrastructure Implementation 289 days? July 10, 2007 August 15, 2008
26           Planning 30 days? July 10, 2007 August 20, 2007
27           Acquisition 45 days July 24, 2007 September 24, 2007
28           Build 289 days? July 10, 2007 August 15, 2008
29                Development, Test, model office 10 days July 10, 2007 July 23, 2007
30                 Primary site - HW/SW 100 days? July 10, 2007 November 26, 2007
31                Secondary site- SW/HW 75 days? May 5, 2008 August 15, 2008
32 Phase one - SWIFT message submission   320 days? July 10, 2007 September 29, 2008 13
33      Data Warehouse 230 days? July 10, 2007 May 26, 2008
34           Planning  35 days July 10, 2007 August 27, 2007
35           Requirement Analysis 45 days August 28, 2007 October 29, 2007 34
36           System Design and Development 120 days? October 30, 2007 April 14, 2008
37                CBWT Data Warehouse 120 days? October 30, 2007 April 14, 2008 35
38                Query and Reporting  120 days October 30, 2007 April 14, 2008 35
39           Unit Testing 30 days April 15, 2008 May 26, 2008 38
40      CBWT Application 200 days July 10, 2007 April 14, 2008
41           Planning  30 days July 10, 2007 August 20, 2007
42           Requirement Analysis  45 days August 21, 2007 October 22, 2007 41
43           System Design and Development 100 days October 23, 2007 March 10, 2008 42
44           Unit Testing 25 days March 11, 2008 April 14, 2008 43
45     System Test and Integration 70 days April 15, 2008 July 21, 2008
46           Integrate DBWT DW with CBWT application 30 days May 27, 2008 July 7, 2008 39,44
47           Integrate CBWT DW with BSADW 40 days May 27, 2008 July 21, 2008 39
48           Integrate CBWT with Secure Outreach 40 days May 27, 2008 July 21, 2008 39,44
49           Integrate CBWT with BSA E-Filing 45 days April 15, 2008 June 16, 2008 44
50      Roll out and Deploy pilot  30 days July 22, 2008 September 1, 2008 45
51      Evaluate Pilot 20 days September 2, 2008 September 29, 2008 50
52 Phase two - non-SWIFT message submission 541 days? March 3, 2008 March 29, 2010
53      Data Warehouse 275 days? March 3, 2008 March 20, 2009
54           Planning 30 days March 3, 2008 April 11, 2008
55           Requirement Analysis  75 days April 14, 2008 July 25, 2008 54
56           Design and Development 120 days? July 28, 2008 January 9, 2009
57                CBWT Data Warehouse 120 days? July 28, 2008 January 9, 2009 55
58                Query and Reporting  120 days July 28, 2008 January 9, 2009 55
59                Portal Design and Developemnt 120 days July 28, 2008 January 9, 2009 55
60           Unit Testing  50 days January 12, 2009 March 20, 2009 59
61      CBWT Application 260 days March 3, 2008 February 27, 2009
62           Planning 30 days March 3, 2008 April 11, 2008
63           Requirement Analysis  60 days April 14, 2008 July 4, 2008 62
64           Design and Development  120 days July 7, 2008 December 19, 2008 63
65           Unit Testing 50 days December 22, 2008 February 27, 2009 64
66      System Test and Integration 75 days March 2, 2009 June 12, 2009
67           Integrate CBWT DW with CBWT application 60 days March 23, 2009 June 12, 2009 60,65
68           Integrate CBWT DW with BSADW 60 days March 23, 2009 June 12, 2009 60
69           Integrate CBWT with Secure Outreach 60 days March 23, 2009 June 12, 2009 60
70           Integrate CBWT with BSA E-Filing 75 days March 2, 2009 June 12, 2009 65
71      User Acceptance Test 60 days? June 15, 2009 September 4, 2009 66
72      Production Readiness Test 60 days September 7, 2009 November 27, 2009 71
73      Roll-out and Deployment 271 days March 16, 2009 March 29, 2010
74           Training 120 days March 16, 2009 August 28, 2009
75           Help Desk 206 days June 15, 2009 March 29, 2010 66
76           Roll-Out 86 days November 30, 2009 March 29, 2010 72
77 C & A 111 days June 1, 2009 November 2, 2009
78      Initiation Phase 25 days June 1, 2009 July 3, 2009
79           Preparation 5 days June 1, 2009 June 5, 2009
80           Notification and Resource Identification 5 days June 8, 2009 June 12, 2009 79
81           System Security Plan Analysis, Update and Acceptance 20 days June 8, 2009 July 3, 2009 79
82      Security Certification Phase 60 days July 6, 2009 September 25, 2009 78
83           ST &E Testing 15 days July 6, 2009 July 24, 2009
84           ST & E Report Document 15 days July 27, 2009 August 14, 2009 83
85           Security Certification Documentation 30 days August 17, 2009 September 25, 2009 84
86                Risk and Security Assessment Document 15 days August 17, 2009 September 4, 2009
87                Configuration Management Plan (CMP) Document 15 days September 7, 2009 September 25, 2009 86
88                Contingency Plan Document 15 days September 7, 2009 September 25, 2009 86
89                Incident Response Plan (IRP) Document 15 days September 7, 2009 September 25, 2009 86
90                Security Awareness and Training Plan Document 15 days September 7, 2009 September 25, 2009 86
91      Security Accreditation Phase 25 days September 28, 2009 October 30, 2009 82
92           C & A results briefing 10 days September 28, 2009 October 9, 2009
93           Security Accreditation Package 15 days October 12, 2009 October 30, 2009 92
94      Compete C & A 1 day November 2, 2009 November 2, 2009 93




	Appendix J - Prelimninary Work Breakdown Schedule



